INTERAGENCY ACTION LIST

Status: 31 October 2000

Annette lsland

Project
# | Agency Name Source Action Item Due Status Status
M eeting Date Date
1 | FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower 10/31/00 | Ongoing. MIC would like to keep the tower
rehabilitation. under certain conditions. FAA awaiting
headquarters to decide what to do. FAA sent
Benson information regarding how to get asite
listed on the National Historic Register. Unless
FAA hears otherwise, they will proceed with
demolition of the tower.
2 | FAA/ Swearingen/ 6/15/9 T Develop MOU administrative record. 10/31/00 | Ongoing.
USAED Elconin
3 | MIC Benson 10/26/99 T | Look for an MIC Council action granting 10/31/00 | Ongoing. Benson will review the document that
selected authority to the ERAC for sign-off on has been provided to the Council. Pending their
site closure. Provide to MOU Work Group. approval hewill distribute.
4 | MOU 12/14/99 T | Submit articles and work schedules to Benson 11/21/00 10/31/00 | Ongoing.
Group and Kimmel for newdletter.
5 [ MOU 8/17/99T Provide Matt Kimmel or Sam Swearingen with 11/21/00 10/31/00 | Ongoing.
project updates for the web site. Look at web page under “correspondence.”
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6 | MOU USCG 08/22/00 T | Send Benson aletter explaining each agency’s 10/31/00 | Ongoing.
FAA local hire policy. FAA'’s has been sent
USAED _ .
The USAED letter isin legal review now.
7 | USAED Johnston 08/08/00 T | Revivethe GIS Development Project. 10/31/00 | Ongoing.
Set up ameeting to discuss status and path Sarwas isworking on this. A CD was provided
forward. to the MOU on 25 October. The CD had GIS
dataon it with drawings and aerial
photography.
8 | USAED Jacobs 7/21/99 M Prepare C-3 backup documentation. 11/10/00 10/31/00 | Ongoing.
FAA Determine if changes can be made by reviewers Jacobs has finished draft backup information for
on the draft electronic copies they have. FAA and FUDS sites. Waiting on comments.
9 | USAED/ Hanneman/ 4/3/00 T Discuss proposed Annette I sland Soil 10/31/00 | Location of stockpilefor soil isaquestion.
USCG Deering Management Action Plan. Thisispre-planning Benson has been looking at three revetments
for a coordinated effort in the future. where drums are currently being removed. Off
Runway A (middle revetment, possibly Site #64
down from the sandpit). Hanneman will
determine dimensions of thissite.
10| USCG Deering 4/3/00 T Reconcile verbal conversations and Report 10/31/00 | Ongoing.
inconsistencies about UXO at Duke Island. Waiting on response from the MSD.
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Proj ect

# | Agency Name Source Action Item Due Status Status
M eeting Date Date

11| USCG Deering 08/22/00 T | Send Benson examples of aclosure letter. 10/31/00 | Ongoing.

ABBREVIATIONS

BIA Bureau of Indian Affairs MIC Metlakatla Indian Community

E ERAC Mesting MOU Memorandum of Understanding Work Group

EPA Environmental Protection Agency Ridalfi Ridolfi Engineers

FAA Federal Aviation Administration T Teleconference

Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska

M MOU Work Group Meeting USCG U.S. Coast Guard
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